



High School Stadium, Press Box and High School Gym Projects: Carlisle Community Schools

Construction Services, Inc. teamed with the Carlisle School District and SVPA Architects to complete and addition to the Jr.-Sr. High / Elementary complex. The addition provided space for all-day kindergarten and added 10 classrooms to the elementary wing. As part of the building renovation the high school competitive athletic facilities were severely inadequate for a soon to be 3A school in Iowa.

The athletic facilities were renovated and remodeled in a 5 month period starting as school dismissed in May of 2004. The stadium and press box were constructed in time and on budget prior to the first home football game in early September. This project included a complete new seating system on the home side with press box. The field sits in a bowl and seating needed to be built into the side hill. The gymnasium played home to the volleyball team in mid-September and was completely gutted with new flooring, lighting, bleachers, and drywall to replace exiting dark paneling.

Project Details:

- Final Cost: \$1.1 million
- Project Delivery: Construction Management
- Project: 23,000 square foot elementary addition
New Multipurpose Gym
2,000 seats / New Press box at Stadium
Renovation in HS Gym
- Use: HS Athletic Facilities
- Timeline: 5/2004 – 8/2005 (All three projects)
- Schedule: Project On Time
- Budget: \$45,000 Total Budget Savings
1.4% Change Orders
- Project Manager: Jeremy Lux
- Project Executive: Tom Fish
- Project Architect: Steve Gray, SVPA 515-327-5990
- Owner Contact: Dr. Tom Lane, Supt. 515-989-3589